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Time Period: December 1-6, 2014             Project No:  1305 

Rain Days/Weather Conditions: Rained 0.5” from Monday-Tuesday and rained over 0.75” Thursday-Friday 
(Burkesville gauge). 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Brad Redmon, 
& Chad Relinski. 
Stantec:  Oakes Routt on Wednesday for tour and Monthly Progress 
Meeting. 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, & Morooka 2200 VD 
Tracked Dump Truck 

Material deliveries to project 
site: 

 ~800 tons of 18”-24”+ rock for step pool construction. 

Work performed the past week:  Did not work Monday, Tuesday afternoon, Friday or Saturday due 
to rain. 

 Sloped the banks along the ravine rock spillway. 

 Constructed ~ 500 of braided channel: 
o Excavated and finished (except for installation of 

spawning gravel) RT and Center braids from ~ Sta. 
110+30 to 112+50. 

o Installed cross valley grade control (ribs) between RT 
and Center braids. 

o Excavated LT braid from ~ Sta. 110+40 to 111+00.  

 Worked on building floodplain berm with excavated soil from 
~Sta. 207+00 to 211+00. 

Erosion & sediment controls 
installed/maintained: 

 Constructed plunge pool in ravine is serving as a sediment basin. 
 Installed coir wattles along toe of river bank at Site #3. 

Work scheduled for next week:  Finish constructing braided channel from ~Sta. 110+00 to 
113+00. 

 Continue building Floodplain Berm to allow finishing construction 
of ravine rock spillway ~LT Sta. 106+00 to 106+60. 

 Finish rock spillway in ravine stream crossing ~LT Sta. 106+00 to 
106+60 up to elevation 587.6’. 

 Start building confluence bar downstream of bridge. 

Work planned for two weeks 
ahead: 

 Construct channel from ~Sta. 113+00 to 116+00. 
 Install 2’ layer of rock in excavated channel from Sta. 158+00 to 

160+40 as soon as possible after the channel is excavated by 
Aspen Construction, in order to stabilize the 1H:1V cut slopes. 

 Fill sinkhole in ravine with rock up to bedrock step elevation and 
then add a layer of geotextile and compacted clay (If weather 
allows). 
 

General Comments:  Aspen Construction, the USACE excavation contractor, is 
planning to excavate the soil from Site #3 below normal river 
water surface elevation (Sta. 158+00 to 160+40) from Tuesday 
(12/9) to Thursday (12/11).  The Corps is planning a special 
operation low flow dam release during that time if weather 
conditions permit. 

 EcoGro/Ridgewater has requested a special operation low flow 
dam release from Monday (12/15) – Friday (12/19) from the 
Corps.   

 The rain may prevent the Corps from being able to have a low 
flow dam release over the next few weeks. 

Prepared by:  Eric Dawalt, P.E.                                 Date:  12-6-14   
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Pictures from the past week’s construction: 
 

 
Banks were sloped and graded along ravine rock spillway channel . (Photograph taken from ~180LT of 

Sta. 105+60 looking upstream in ravine) 
 

 
 

Excavating braided channel through existing forest (Photograph taken at ~Sta. 111+20 Center Braid). 
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Constructing riffle in braided channel through existing forest (Photograph taken at ~Sta. 110+39 
Center Braid). 

 
 

 
 

Constructed side channel scalloped bank with log vane structure on RT braid at ~ Sta. 111+00. 
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Excavating for cross valley grade control (rib) perpendicular to stream.  Excavated area for riffle is in 
foreground (Photograph taken from Center braid at Sta.112+00 looking RT). 

 
 

 
 

Hauling in rock for riffle and cross valley grade control (rib).  Excavated area for rib is in foreground 
(Photograph taken from Center braid at Sta.112+00 looking LT). 


